

Weekly Project Update

Fountain Mesa Drainage Improvements

Date:

Tuesday, January 03, 2012

Last weeks accomplishments

Due to weather related complications most of last week was spent battling the weather. Placed 22 mats and made progress despite the adversity.

Next weeks accomplishment

Plan to get through the section of wider mats and progress through the electric vault.

Scope changes/value added to date:

None to date.

Budget Status: N/A

Percent Complete N/A

Schedule Status:

Still on schedule to complete in estimate given.

Input needed from customers/others

None at this time.

Other issues/concerns:

None at this time.